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ESTIMATE RUN 08/19/2011

ESTIMATE SUMMARY 11:59:18

CONTID: C13808         ESTIMATE NO: 0023 PROG 2005

PCN: 13808-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 34 BUS.:SH 257-71ST AVE. PERCENT TIME:

PROJECT NO: STA0342-037                   

US 34 BUS.:SH 257-71ST AVE.

NAME OF ROAD: 034D

PROJECT COUNTIES: WELD, REGION 4

CONTRACTOR:

CASTLE ROCK CONSTRUCTION COMPANY OF COLORADO, LLC PAY PERIOD ENDING 08/19/2011 DATE TIME STARTED 07/23/2008

6374 S. RACINE CIRCLE DATE LET 06/26/2008 DATE WORK BEGAN

 DATE AWARDED 07/09/2008 DATE TIME STOPPED 07/18/2011

 DATE CONTRACT EXECUTED 07/21/2008 DATE ACCEPTED 07/18/2011

CENTENNIAL CO 80111     303/688-6611 DATE NOTICE TO PROCEED 07/23/2008

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 13,863,043.60 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 12,764,337.24 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 10,000.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

WORK DAYS

WORK DAYS

99.86%

19,062.62

0.00

0.00

10,000.00

$

$

$

$

13,843,980.98

0.00

13,843,980.98

0.00

13,843,980.98

0.00

0.00

13,843,980.98

0.00

AMOUNT DUE 13,843,980.98 10,000.00

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 10,000.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

269.0 TIME ALLOW: 269

ORIG TIME ALLOW: 260
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PCN: 13808-BID    ESTIMATE RUN 08/19/2011

PROJECT: STA0342-037                   ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:59:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Clearing and Grubbing 1.000

0.000

201-00000  
 

1.000

L S 

82,386.00000 82,386.001.000

0.00

0010 Removal of Structure 14.000

0.000

202-00001  
 

14.000

EACH

1,008.60000 14,120.4014.000

0.00

0015 Removal of Tree Stump 184.000

0.000

202-00012  
 

184.000

EACH

256.25000 47,150.00184.000

0.00

0020 *Removal of Inlet 2.000

0.000

202-00019  
 

2.000

EACH

507.38000 1,014.762.000

0.00

0025 *Removal of Manhole 2.000

0.000

202-00021  
 

2.000

EACH

507.38000 1,014.762.000

0.00

0030 Removal of Slope and Ditch Paving 41.000

0.000

202-00026  
 

41.000

SY  

12.47000 511.2741.000

0.00

0035 *Removal of Pipe 7,696.500

0.000

202-00035  
 

7,696.500

LF  

7.18000 55,260.877,696.500

0.00

0040 Removal of End Section 5.000

0.000

202-00037  
 

5.000

EACH

404.88000 2,024.405.000

0.00

0045 *Removal of Delineator 74.000

0.000

202-00090  
 

74.000

EACH

4.10000 303.4074.000

0.00

0050 Removal of Median Cover 84.000

0.000

202-00195  
 

84.000

SY  

12.47000 1,047.4884.000

0.00

0055 Removal of Sidewalk 69.000

0.000

202-00200  
 

69.000

SY  

12.47000 860.4369.000

0.00
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PCN: 13808-BID    ESTIMATE RUN 08/19/2011

PROJECT: STA0342-037                   ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:59:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Removal of Curb and Gutter 298.000

0.000

202-00203  
 

298.000

LF  

14.00000 4,172.00298.000

0.00

0065 Removal of Concrete Pavement 2,172.000

0.000

202-00210  
 

2,172.000

SY  

12.47000 27,084.842,172.000

0.00

0070 *Removal of Asphalt Mat 137,462.000

0.000

202-00220  
 

137,462.000

SY  

2.30000 316,162.60137,462.000

0.00

0075 *Removal of Asphalt Mat (Planing) 2,331.000

0.000

202-00240  
 

2,331.000

SY  

5.09000 11,864.792,331.000

0.00

0080 *Removal of Pavement Marking 21,418.000

0.000

202-00250  
 

21,418.000

SF  

1.44000 30,841.9221,418.000

0.00

0085 *Removal of Light Standard 3.000

0.000

202-00700  
 

3.000

EACH

820.00000 2,460.003.000

0.00

0090 *Removal of Ground Sign 72.000

0.000

202-00810  
 

72.000

EACH

51.25000 3,690.0072.000

0.00

0095 *Removal of Sign Panel 1.000

0.000

202-00821  
 

1.000

EACH

20.50000 20.501.000

0.00

0100 *Removal of Traffic Signal Pole 10.000

0.000

202-00840  
 

10.000

EACH

1,537.50000 15,375.0010.000

0.00

0105 *Removal of Traffic Signal Controller Cabinet 1.000

0.000

202-00855  
 

1.000

EACH

1,537.50000 1,537.501.000

0.00

0110 *Removal of Pedestal Pole 2.000

0.000

202-00858  
 

2.000

EACH

512.50000 1,025.002.000

0.00
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PCN: 13808-BID    ESTIMATE RUN 08/19/2011

PROJECT: STA0342-037                   ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:59:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Removal of Fence 6,876.000

0.000

202-01000  
 

6,876.000

LF  

0.34000 2,337.846,876.000

0.00

0120 *Sandblasting 57,749.000

0.000

202-05150  
 

57,749.000

SF  

0.36000 20,789.6457,749.000

0.00

0122 Unclassified Excavation Median Excavation MCR 2   ( Line
2 )

4,215.000

0.000

203-00000  
 

4,215.000

CY  

8.05000 33,930.754,215.000

0.00

0125 *Embankment Material (Complete In Place) 280,645.000

0.000

203-00060  
 

280,645.000

CY  

6.70000 1,880,321.50280,645.000

0.00

0126 Muck Excavation CMO 6 8,700.000

0.000

203-00100  
 

8,700.000

CY  

17.88000 155,556.008,700.000

0.00

0130 Proof Rolling 40.750

0.000

203-01100  
 

40.750

HOUR

65.00000 2,648.7540.750

0.00

0135 Blading 374.250

0.000

203-01500  
 

374.250

HOUR

105.00000 39,296.25374.250

0.00

0137 Dozing MCR 5 ( Line 2 ) 15.300

0.000

203-01550  
 

15.300

HOUR

156.00000 2,386.8015.300

0.00

0138 Added Item (Hour)/ Scraper (Muck Ex)  MCR 5    ( Line 2
)

41.200

0.000

900-00010  
 

41.200

HOUR

250.00000 10,300.0041.200

0.00

0140 *Potholing 213.000

0.000

203-01597  
 

213.000

HOUR

250.00000 53,250.00213.000

0.00

0145 *Erosion Log (12 Inch) 19,050.000

0.000

208-00002  
 

19,050.000

LF  

4.20000 80,010.0019,050.000

0.00
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PCN: 13808-BID    ESTIMATE RUN 08/19/2011

PROJECT: STA0342-037                   ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:59:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0150 *Erosion Bales (Weed Free) 423.000

0.000

208-00011  
 

423.000

EACH

16.40000 6,937.20423.000

0.00

0155 *Silt Fence 3,710.000

0.000

208-00020  
 

3,710.000

LF  

0.87000 3,227.703,710.000

0.00

0160 Concrete Washout Structure 11.000

0.000

208-00045  
 

11.000

EACH

200.00000 2,200.0011.000

0.00

0165 *Storm Drain Inlet Protection 0.000

0.000

208-00050  
 

0.000

EACH

179.38000 0.000.000

0.00

0170 *Storm Drain Inlet Protection (Type 1) 135.000

0.000

208-00051  
 

135.000

LF  

3.64000 491.40135.000

0.00

0175 Stabilized Construction Entrance 27.000

0.000

208-00070  
 

27.000

EACH

1,400.00000 37,800.0027.000

0.00

0180 Sediment Removal and Disposal (SMCO 8) 0.000

0.000

208-00100  
 

0.000

L S 

6,000.00000 0.000.000

0.00

0181 Removal and Disposal of Sediment (Labor) (SMCO 8) 366.000

0.000

208-00103  
 

366.000

HOUR

33.43000 12,235.38366.000

0.00

0182 Removal and Disposal of Sediment (Equipment) (R ub. Tire
Ldr w/ Ope) (SMCO 8)

81.000

0.000

208-00105  
 

81.000

HOUR

112.95000 9,148.9581.000

0.00

0183 Removal and Disposal of Sediment (Equipment) (C omb Ldr 
w/ Ope)  (SMCO8)

26.000

0.000

208-00105  
 

26.000

HOUR

94.50000 2,457.0026.000

0.00

0185 *Erosion Control Supervisor (SMCO 8) 2,584.500

0.000

208-00205  
 

2,584.500

HOUR

51.25000 132,455.632,584.500

0.00
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PCN: 13808-BID    ESTIMATE RUN 08/19/2011

PROJECT: STA0342-037                   ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:59:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0190 Reset Structure 2.000

0.000

210-00001  
 

2.000

EACH

2,500.00000 5,000.002.000

0.00

0195 *Reset Mailbox Structure (Type 1) 10.000

0.000

210-00011  
 

10.000

EACH

153.75000 1,537.5010.000

0.00

0200 *Reset Mailbox Structure (Type 2) 1.000

0.000

210-00012  
 

1.000

EACH

187.58000 187.581.000

0.00

0205 *Reset Mailbox Structure (Type 3) 1.000

0.000

210-00013  
 

1.000

EACH

396.68000 396.681.000

0.00

0210 *Reset Sign Panel 19.000

0.000

210-00815  
 

19.000

EACH

46.13000 876.4719.000

0.00

0215 *Reset Flashing Beacon 2.000

0.000

210-00825  
 

2.000

EACH

1,358.13000 2,716.262.000

0.00

0220 *Reset Traffic Signal Controller and Cabinet 2.000

0.000

210-00848  
 

2.000

EACH

3,690.00000 7,380.002.000

0.00

0225 *Reset Fence 96.000

0.000

210-01000  
 

96.000

LF  

9.99000 959.0496.000

0.00

0230 *Reset Gate 0.000

0.000

210-01011  
 

0.000

EACH

292.13000 0.000.000

0.00

0235 *Relay Pipe (24 Inch) 116.500

0.000

210-02024  
 

116.500

LF  

30.75000 3,582.38116.500

0.00

0240 *Relay Pipe (48 Inch) 179.000

0.000

210-02048  
 

179.000

LF  

38.95000 6,972.05179.000

0.00
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PCN: 13808-BID    ESTIMATE RUN 08/19/2011

PROJECT: STA0342-037                   ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:59:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0245 *Modify Inlet 1.000

0.000

210-04020  
 

1.000

EACH

1,141.85000 1,141.851.000

0.00

0250 *Adjust Valve Box 6.000

0.000

210-04050  
 

6.000

EACH

423.33000 2,539.986.000

0.00

0255 *Seeding (Native) 45.000

0.000

212-00006  
 

45.000

ACRE

358.75000 16,143.7545.000

0.00

0260 *Seeding (Temporary) 0.000

0.000

212-00009  
 

0.000

ACRE

307.50000 0.000.000

0.00

0265 *Mulching (Weed Free Hay) 67.700

0.000

213-00002  
 

67.700

ACRE

435.63000 29,492.1567.700

0.00

0270 *Mulch Tackifier 12,950.000

0.000

213-00061  
 

12,950.000

LB  

1.90000 24,605.0012,950.000

0.00

0271 Added Item (Pound)/ Flexible Growth Meduim (MCR  6) 6,000.000

0.000

900-00011  
 

6,000.000

LB  

1.15000 6,900.006,000.000

0.00

0275 *Landscape Maintenance 1.000

0.000

214-00000  
 

1.000

L S 

41,000.00000 41,000.001.000

0.00

0280 *Deciduous Tree (2 Inch Caliper) 45.000

0.000

214-00220  
 

45.000

EACH

307.50000 13,837.5045.000

0.00

0285 *Deciduous Shrub (5 Gallon Container) 90.000

0.000

214-00350  
 

90.000

EACH

30.75000 2,767.5090.000

0.00

0290 *Evergreen Tree (6 Foot) (Ball and Burlap) 32.000

0.000

214-00506  
 

32.000

EACH

266.50000 8,528.0032.000

0.00
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PCN: 13808-BID    ESTIMATE RUN 08/19/2011

PROJECT: STA0342-037                   ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:59:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0295 *Soil Retention Blanket (Straw/Coconut) 6,712.000

0.000

216-00041  
 

6,712.000

SY  

2.31000 15,504.726,712.000

0.00

0300 *Environmental Health and Safety Management 1.000

0.000

250-00010  
 

1.000

L S 

3,331.25000 3,331.251.000

0.00

0305 Aggregate Base Course (Class 6) 40,983.000

0.000

304-06007  
 

40,983.000

CY  

18.84000 772,119.7240,983.000

0.00

0305 MATERIAL ALLOWANCE MATERIAL ALLOWANCE CLASS 6 0.000

0.000CY  

2.46000 0.000.000

0.00

0310 *Hot Mix Asphalt (Patching) (Asphalt) 170.000

0.000

403-00720  
 

170.000

TON 

144.53000 24,570.10170.000

0.00

0315 *Hot Mix Asphalt (Grading S) (75) (PG 64-22) 7,298.120

0.000

403-33741  
 

7,298.120

TON 

81.23000 592,826.297,298.120

0.00

0320 *Concrete Pavement (9 Inch) 200,960.000

0.000

412-00900  
 

200,960.000

SY  

23.56000 4,734,617.60200,960.000

0.00

0320 MATERIAL ALLOWANCE Sand, Rock, and Rebar 0.000

0.000SY  

1.63000 0.000.000

0.00

0320 MATERIAL ALLOWANCE Sand, Rock, and Rebar 0.000

0.000SY  

2.68000 0.000.000

0.00

0325 *Concrete Pavement (9 Inch) (Fast Track) 2,118.000

0.000

412-00920  
 

2,118.000

SY  

33.56000 71,080.082,118.000

0.00

0325 MATERIAL ALLOWANCE MATERIAL ALLOWANCE SAND, ROCK, AND 
RE

0.000

0.000SY  

1.69000 0.000.000

0.00
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PCN: 13808-BID    ESTIMATE RUN 08/19/2011

PROJECT: STA0342-037                   ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:59:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 Geotextile (Drainage) (Class A) 2,813.000

0.000

420-00110  
 

2,813.000

SY  

1.67000 4,697.712,813.000

0.00

0330 MATERIAL ALLOWANCE Geotextile material 0.000

0.000SY  

0.77000 0.000.000

0.00

0335 Geotextile (Separator) (Class A) 8,130.000

0.000

420-00130  
 

8,130.000

SY  

2.96000 24,064.808,130.000

0.00

0335 MATERIAL ALLOWANCE Geotextile Material 0.000

0.000SY  

0.64000 0.000.000

0.00

0337 Added Item (Square Yard)/ CMO # 3,  Add Geotext ile ( 
Replaced By CMO # 6 )

0.000

0.000

900-00022  
 

0.000

SY  

6.16000 0.000.000

0.00

0337 MATERIAL ALLOWANCE Geotextile Material 0.000

0.000SY  

2.95000 0.000.000

0.00

0338 Added Item (Square Yard)/ Geotextile HP 570 CMO  6 77,442.000

0.000

900-00022  
 

77,442.000

SY  

6.16000 477,042.7277,442.000

0.00

0338 MATERIAL ALLOWANCE Geotextile Material 0.000

0.000SY  

2.95000 0.000.000

0.00

0339 Added Item (Square Yard)/ BX 1200 Geogrid (MCR 5) 11,903.000

0.000

900-00022  
 

11,903.000

SY  

7.30000 86,891.9011,903.000

0.00

0340 *Drilled Caisson (36 Inch) 57.000

0.000

503-00036  
 

57.000

LF  

297.25000 16,943.2557.000

0.00

0345 *Drilled Caisson (48 Inch) 84.000

0.000

503-00048  
 

84.000

LF  

317.75000 26,691.0084.000

0.00
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PCN: 13808-BID    ESTIMATE RUN 08/19/2011

PROJECT: STA0342-037                   ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:59:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0350 *Drilled Caisson (54 Inch) 21.000

0.000

503-00054  
 

21.000

LF  

384.38000 8,071.9821.000

0.00

0355 Riprap (9 Inch) 603.000

0.000

506-00209  
 

603.000

CY  

80.98000 48,830.94603.000

0.00

0360 Riprap (12 Inch) 1,078.000

0.000

506-00212  
 

1,078.000

CY  

84.05000 90,605.901,078.000

0.00

0365 *Concrete Slope and Ditch Paving (Reinforced) 226.500

0.000

507-00100  
 

226.500

CY  

241.70000 54,745.05226.500

0.00

0370 *Concrete Class B (Miscellaneous) 29.900

0.000

601-01025  
 

29.900

CY  

1,189.82000 35,575.6229.900

0.00

0375 *Reinforcing Steel 953.000

0.000

602-00000  
 

953.000

LB  

2.05000 1,953.65953.000

0.00

0380 *12 Inch Reinforced Concrete Pipe (Complete In Place) 70.000

0.000

603-01125  
 

70.000

LF  

24.60000 1,722.0070.000

0.00

0385 *15 Inch Reinforced Concrete Pipe (Complete In Place) 476.000

0.000

603-01155  
 

476.000

LF  

28.70000 13,661.20476.000

0.00

0390 *18 Inch Reinforced Concrete Pipe (Complete In Place) 505.000

0.000

603-01185  
 

505.000

LF  

32.80000 16,564.00505.000

0.00

0395 *24 Inch Reinforced Concrete Pipe (Complete In Place) 2,868.000

0.000

603-01245  
 

2,868.000

LF  

42.03000 120,542.042,868.000

0.00

0400 *30 Inch Reinforced Concrete Pipe (Complete In Place) 56.000

0.000

603-01305  
 

56.000

LF  

58.43000 3,272.0856.000

0.00
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PCN: 13808-BID    ESTIMATE RUN 08/19/2011

PROJECT: STA0342-037                   ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:59:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0405 *36 Inch Reinforced Concrete Pipe (Complete In Place) 1,024.000

0.000

603-01365  
 

1,024.000

LF  

75.85000 77,670.401,024.000

0.00

0410 *54 Inch Reinforced Concrete Pipe (Complete In Place) 152.000

0.000

603-01545  
 

152.000

LF  

138.38000 21,033.76152.000

0.00

0415 *60 Inch Reinforced Concrete Pipe (Complete In Place) 54.000

0.000

603-01605  
 

54.000

LF  

184.50000 9,963.0054.000

0.00

0420 *15 Inch Reinforced Concrete End Section 1.000

0.000

603-05015  
 

1.000

EACH

698.03000 698.031.000

0.00

0425 *18 Inch Reinforced Concrete End Section 6.000

0.000

603-05018  
 

6.000

EACH

755.43000 4,532.586.000

0.00

0430 *24 Inch Reinforced Concrete End Section 20.000

0.000

603-05024  
 

20.000

EACH

866.13000 17,322.6020.000

0.00

0435 *30 Inch Reinforced Concrete End Section 1.000

0.000

603-05030  
 

1.000

EACH

1,004.50000 1,004.501.000

0.00

0440 *36 Inch Reinforced Concrete End Section 12.000

0.000

603-05036  
 

12.000

EACH

1,445.25000 17,343.0012.000

0.00

0445 *54 Inch Reinforced Concrete End Section 2.000

0.000

603-05054  
 

2.000

EACH

1,804.00000 3,608.002.000

0.00

0450 *60 Inch Reinforced Concrete End Section 1.000

0.000

603-05060  
 

1.000

EACH

1,942.38000 1,942.381.000

0.00

0455 *18 Inch Corrugated Steel Pipe 1,246.000

0.000

603-10180  
 

1,246.000

LF  

47.15000 58,748.901,246.000

0.00
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PERIOD

11:59:18

CUMULATIVE
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CAT NO0200 ROADWAY 

0460 *30 Inch Corrugated Steel Pipe 414.000

0.000

603-10300  
 

414.000

LF  

61.50000 25,461.00414.000

0.00

0465 *18 Inch Steel End Section 36.000

0.000

603-30018  
 

36.000

EACH

320.83000 11,549.8836.000

0.00

0466 Manhole Slab Base (15 Foot) (MCR 7) 1.000

0.000

604-30015  
 

1.000

EACH

5,250.00000 5,250.001.000

0.00

0470 *30 Inch Steel End Section 4.000

0.000

603-30030  
 

4.000

EACH

722.63000 2,890.524.000

0.00

0475 *6 Inch Plastic Pipe 122.000

0.000

603-50006  
 

122.000

LF  

32.80000 4,001.60122.000

0.00

0480 *Inlet Type C (5 Foot) 1.000

0.000

604-00305  
 

1.000

EACH

3,007.35000 3,007.351.000

0.00

0485 *Inlet Type C (10 Foot) 1.000

0.000

604-00310  
 

1.000

EACH

3,397.88000 3,397.881.000

0.00

0490 *Inlet Type C (Special) 2.000

0.000

604-00350  
 

2.000

EACH

5,416.10000 10,832.202.000

0.00

0495 *Inlet Type D (10 Foot) 2.000

0.000

604-00510  
 

2.000

EACH

5,988.05000 11,976.102.000

0.00

0500 *Inlet Type D (Special) 2.000

0.000

604-00550  
 

2.000

EACH

6,671.73000 13,343.462.000

0.00

0505 *Outlet Structure 1.000

0.000

604-20001  
 

1.000

L S 

7,062.25000 7,062.251.000

0.00
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QTY THIS PERIOD
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CUMULATIVE
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CAT NO0200 ROADWAY 

0510 *Manhole Slab Base (5 Foot) 2.000

0.000

604-30005  
 

2.000

EACH

3,137.53000 6,275.062.000

0.00

0515 *Manhole Slab Base (10 Foot) 4.000

0.000

604-30010  
 

4.000

EACH

3,625.43000 14,501.724.000

0.00

0520 6 Inch Perforated Pipe Underdrain 1,015.000

0.000

605-00060  
 

1,015.000

LF  

26.24000 26,633.601,015.000

0.00

0525 *End Post 11.000

0.000

607-00005  
 

11.000

EACH

139.40000 1,533.4011.000

0.00

0530 *Corner and Line Brace Post 10.000

0.000

607-00010  
 

10.000

EACH

157.85000 1,578.5010.000

0.00

0535 *Fence Barbed Wire with Metal Posts 4,638.000

0.000

607-01000  
 

4,638.000

LF  

1.50000 6,957.004,638.000

0.00

0540 *Fence (Plastic) 280.000

0.000

607-11525  
 

280.000

LF  

2.72000 761.60280.000

0.00

0545 *Fence (Temporary) 450.000

0.000

607-11580  
 

450.000

LF  

2.72000 1,224.00450.000

0.00

0550 *Line Post (Chain Link) 116.000

0.000

607-52900  
 

116.000

EACH

27.68000 3,210.88116.000

0.00

0555 *End Post (Chain Link) 2.000

0.000

607-52905  
 

2.000

EACH

128.13000 256.262.000

0.00

0560 *Corner and Line Brace Post (Chain Link) 8.000

0.000

607-52910  
 

8.000

EACH

159.90000 1,279.208.000

0.00
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0565 *Fence Chain Link (72 Inch) 1,235.000

0.000

607-53172  
 

1,235.000

LF  

17.84000 22,032.401,235.000

0.00

0567 3 Ft Gate Single (Chain Link) SMCO 12, MCR 9, A dd 3' 
Pedestrian Gate

1.000

0.000

607-60203  
 

1.000

EACH

975.00000 975.001.000

0.00

0570 *Security Gate 1.000

0.000

607-60600  
 

1.000

EACH

28,372.00000 28,372.001.000

0.00

0570 MATERIAL ALLOWANCE Security Gate 0.000

0.000EACH

4,715.32000 0.000.000

0.00

0575 Concrete Sidewalk 83.000

0.000

608-00000  
 

83.000

SY  

27.15000 2,253.4583.000

0.00

0580 Concrete Curb Ramp 45.000

0.000

608-00010  
 

45.000

SY  

86.26000 3,881.7045.000

0.00

0585 Truncated Domes 72.000

0.000

608-00015  
 

72.000

SF  

32.05000 2,307.6072.000

0.00

0590 Curb and Gutter Type 2 (Section I-B) 393.000

0.000

609-21010  
 

393.000

LF  

20.75000 8,154.75393.000

0.00

0595 Curb and Gutter Type 2 (Section II-B) 874.000

0.000

609-21020  
 

874.000

LF  

22.50000 19,665.00874.000

0.00

0600 *Gutter (Special) 1,217.000

0.000

609-23000  
 

1,217.000

LF  

32.80000 39,917.601,217.000

0.00

0605 *Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

0.000

LF  

19.06000 0.000.000

0.00
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0610 Median Cover Material (Patterned Concrete) 567.000

0.000

610-00020  
 

567.000

SF  

8.89000 5,040.63567.000

0.00

0615 *Delineator (Type I) 124.000

0.000

612-00001  
 

124.000

EACH

19.48000 2,415.52124.000

0.00

0620 *Delineator (Type II) 277.000

0.000

612-00002  
 

277.000

EACH

21.01000 5,819.77277.000

0.00

0625 *Delineator (Type III) 52.000

0.000

612-00003  
 

52.000

EACH

22.55000 1,172.6052.000

0.00

0630 *1 Inch Electrical Conduit 156.000

0.000

613-00100  
 

156.000

LF  

15.38000 2,399.28156.000

0.00

0635 *2 Inch Electrical Conduit (Jacked) 0.000

0.000

613-00201  
 

0.000

LF  

14.35000 0.000.000

0.00

0640 *3 Inch Electrical Conduit (Jacked) 0.000

0.000

613-00301  
 

0.000

LF  

16.40000 0.000.000

0.00

0645 *2 Inch Electrical Conduit (Plastic) 6,037.000

0.000

613-01200  
 

6,037.000

LF  

13.33000 80,473.216,037.000

0.00

0650 *3 Inch Electrical Conduit (Plastic) 3,743.000

0.000

613-01300  
 

3,743.000

LF  

15.38000 57,567.343,743.000

0.00

0655 *Wiring 1.000

0.000

613-10000  
 

1.000

L S 

12,300.00000 12,300.001.000

0.00

0660 *Light Standard Metal (40 Foot) 8.000

0.000

613-34400  
 

8.000

EACH

4,797.00000 38,376.008.000

0.00
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NO.
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CUMULATIVE
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CAT NO0200 ROADWAY 

0665 *Light Standard Foundation 8.000

0.000

613-40010  
 

8.000

EACH

820.00000 6,560.008.000

0.00

0670 *Luminaire High Pressure Sodium (250 Watt) 14.000

0.000

613-70250  
 

14.000

EACH

410.00000 5,740.0014.000

0.00

0675 *Sign Panel (Class I) 345.500

0.000

614-00011  
 

345.500

SF  

11.28000 3,897.24345.500

0.00

0680 *Sign Panel (Class II) 560.000

0.000

614-00012  
 

560.000

SF  

15.38000 8,612.80560.000

0.00

0685 *Sign Panel (Class III) 99.000

0.000

614-00013  
 

99.000

SF  

18.45000 1,826.5599.000

0.00

0690 *Steel Sign Post (W 10x22) 45.000

0.000

614-01022  
 

45.000

LF  

50.23000 2,260.3545.000

0.00

0695 *Steel Sign Support (2-Inch Round)(Post) 447.000

0.000

614-01512  
 

447.000

LF  

9.23000 4,125.81447.000

0.00

0700 *Steel Sign Support (2-Inch Round)(Socket) 46.000

0.000

614-01522  
 

46.000

EACH

56.38000 2,593.4846.000

0.00

0705 *Steel Sign Support (2-1/2 Inch Round Sch 80) ( Post) 464.000

0.000

614-01585  
 

464.000

LF  

23.58000 10,941.12464.000

0.00

0710 *Steel Sign Support (2-1/2 Inch Round Sch 80)(S lipbase) 39.000

0.000

614-01588  
 

39.000

EACH

179.38000 6,995.8239.000

0.00

0715 *Concrete Footing (Type 5) 2.000

0.000

614-03005  
 

2.000

EACH

1,793.75000 3,587.502.000

0.00
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0720 *Pedestrian Signal Face (16) (Countdown) 2.000

0.000

614-70150  
 

2.000

EACH

712.38000 1,424.762.000

0.00

0725 *Traffic Signal Face (12-12-12) 28.000

0.000

614-70336  
 

28.000

EACH

876.89000 24,552.9228.000

0.00

0730 *Traffic Signal Face (12-12-12-12-12) 8.000

0.000

614-70560  
 

8.000

EACH

1,294.58000 10,356.648.000

0.00

0735 *Pedestal Pole (3 Foot 6 Inch) 1.000

0.000

614-72858  
 

1.000

EACH

970.16000 970.161.000

0.00

0740 *Pedestrian Push Button 2.000

0.000

614-72860  
 

2.000

EACH

223.96000 447.922.000

0.00

0745 *Fire Preemption Unit and Timer 2.000

0.000

614-72866  
 

2.000

EACH

4,450.55000 8,901.102.000

0.00

0750 *Intersection Detection System (Camera) 8.000

0.000

614-72886  
 

8.000

EACH

6,401.13000 51,209.048.000

0.00

0755 *Traffic Signal Vehicle Detector (Micro Type) 
(Non-Invasive) 

8.000

0.000

614-72889  
 

8.000

EACH

2,189.40000 17,515.208.000

0.00

0760 *Traffic Signal-Light Pole Steel (1-40 Foot Mas t Arm) 2.000

0.000

614-81140  
 

2.000

EACH

14,035.33000 28,070.662.000

0.00

0765 *Traffic Signal-Light Pole Steel (1-55 Foot Mas t Arm) 1.000

0.000

614-81155  
 

1.000

EACH

15,498.00000 15,498.001.000

0.00

0770 *Traffic Signal-Light Pole Steel (1-65 Foot Mas t Arm) 4.000

0.000

614-81165  
 

4.000

EACH

21,588.55000 86,354.204.000

0.00
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0775 *Traffic Signal-Light Pole Steel (1-75 Foot Mas t Arm) 1.000

0.000

614-81175  
 

1.000

EACH

24,994.63000 24,994.631.000

0.00

0780 *Telemetry (Field) 2.000

0.000

614-86105  
 

2.000

EACH

3,672.58000 7,345.162.000

0.00

0785 Embankment Protector Type 5 2.000

0.000

615-00050  
 

2.000

EACH

1,537.50000 3,075.002.000

0.00

0790 Trash Guard Special 1.000

0.000

616-30499  
 

1.000

EACH

850.75000 850.751.000

0.00

0795 *Detour Pavement CMO 2 5,595.000

0.000

621-00450  
 

5,595.000

SY  

31.82000 178,032.905,595.000

0.00

0800 *Sprinkler System 1.000

0.000

623-09900  
 

1.000

L S 

5,637.50000 5,637.501.000

0.00

0805 *Construction Surveying 1.000

0.000

625-00000  
 

1.000

L S 

103,110.39000 103,110.391.000

0.00

0806 Construction Surveying (Hourly) Extra  MCR 3  (  Line 3 
)

36.420

0.000

625-00001  
 

36.420

HOUR

130.00000 4,734.6036.420

0.00

0810 *Mobilization 1.000

0.000

626-00000  
 

1.000

L S 

1,060,778.50000 1,060,778.501.000

0.00

0815 Public Information Services 1.000

0.000

626-01000  
 

1.000

L S 

10,000.00000 10,000.001.000

0.00

0820 *Epoxy Pavement Marking 629.200

0.000

627-00005  
 

629.200

GAL 

61.50000 38,695.80629.200

0.00
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0825 *Pavement Marking Paint (Waterborne) 714.300

0.000

627-00011  
 

714.300

GAL 

31.78000 22,700.45714.300

0.00

0830 *Preformed Thermoplastic Pavement Marking (Word -Symbol) 1,464.000

0.000

627-30405  
 

1,464.000

SF  

12.30000 18,007.201,464.000

0.00

0835 *Preformed Thermoplastic Pavement Marking (Xwal k-Stop 
Line) 

1,017.000

0.000

627-30410  
 

1,017.000

SF  

9.23000 9,386.911,017.000

0.00

0840 *Flagging 10,604.000

0.000

630-00000  
 

10,604.000

HOUR

22.04000 233,712.1610,604.000

0.00

0845 *Uniformed Traffic Control 15.500

0.000

630-00003  
 

15.500

HOUR

76.88000 1,191.6415.500

0.00

0850 *Traffic Control Inspection 182.000

0.000

630-00007  
 

182.000

DAY 

102.50000 18,655.00182.000

0.00

0855 *Traffic Control Management 215.000

0.000

630-00012  
 

215.000

DAY 

512.50000 110,187.50215.000

0.00

0860 *Barricade (Type 3 M-D) (Temporary) 8.000

0.000

630-80338  
 

8.000

EACH

358.75000 2,870.008.000

0.00

0865 *Construction Traffic Sign (Panel Size A) 94.000

0.000

630-80341  
 

94.000

EACH

82.00000 7,708.0094.000

0.00

0870 *Construction Traffic Sign (Panel Size B) 141.000

0.000

630-80342  
 

141.000

EACH

128.13000 18,066.33141.000

0.00

0875 *Construction Traffic Sign (Panel Size C) 16.000

0.000

630-80343  
 

16.000

EACH

128.13000 2,050.0816.000

0.00
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0880 *Construction Traffic Sign (Special) 32.000

0.000

630-80344  
 

32.000

SF  

15.38000 492.1632.000

0.00

0885 *Portable Message Sign Panel 4.000

0.000

630-80355  
 

4.000

EACH

8,200.00000 32,800.004.000

0.00

0890 *Advance Warning Flashing or Sequencing Arrow P anel (C 
Type) 

2.000

0.000

630-80358  
 

2.000

EACH

1,640.00000 3,280.002.000

0.00

0895 *Drum Channelizing Device 511.000

0.000

630-80360  
 

511.000

EACH

46.13000 23,572.43511.000

0.00

0900 *Drum Channelizing Device (With Light) (Flashin g) 60.000

0.000

630-80363  
 

60.000

EACH

102.50000 6,150.0060.000

0.00

0905 *Concrete Barrier (Temporary) CMO 2 1,288.000

0.000

630-80370  
 

1,288.000

LF  

30.30000 39,026.401,288.000

0.00

0910 *Traffic Cone 375.000

0.000

630-80380  
 

375.000

EACH

15.38000 5,767.50375.000

0.00

0915 *Impact Attenuator (Temporary) CMO 2 0.000

0.000

630-85010  
 

0.000

EACH

15,375.00000 0.000.000

0.00

0920 *Traffic Signal (Temporary) 1.000

0.000

630-86800  
 

1.000

L S 

30,750.00000 30,750.001.000

0.00

0925 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0930 F/A Partnering 172.330

0.000

700-70011  
 

172.330

F A 

1.00000 172.33172.330

0.00
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0935 F/A Concrete Pavement Incentive 226,065.120

0.000

700-70013  
 

226,065.120

F A 

1.00000 226,065.12226,065.120

0.00

0940 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000

F A 

1.00000 0.000.000

0.00

0945 F/A OJT Colorado Training Program 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0950 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000

F A 

1.00000 0.000.000

0.00

0955 F/A ESB Program 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0960 F/A Furnish & Install Electrical Service 8,347.490

0.000

700-70082  
 

8,347.490

F A 

1.00000 8,347.498,347.490

0.00

0965 F/A Power Lines (Inspection by Xcel) 0.000

0.000

700-70200  
 

0.000

F A 

1.00000 0.000.000

0.00

0970 F/A Phone Service Long distance 0.000

0.000

700-70220  
 

0.000

F A 

1.00000 0.000.000

0.00

0975 *F/A Erosion Control 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

0976 F/A Erosion Control Meetings (SMCO 8) 0.000

0.000

700-70034  
 

0.000

F A 

1.00000 0.000.000

0.00

0977 F/A Utility Work Compensation MCR 5  ( Line 4 ) 3,161.180

0.000

700-70034  
 

3,161.180

F A 

1.00000 3,161.183,161.180

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:59:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0978 Added Item (Dollar)/ Perf Equipment Service Lie n -12,161.490

0.000

900-00006  
 

0.000

DOL 

1.00000 -12,161.49-12,161.490

0.00

0979 Added Item (Dollar)/ A&E Tire Lien -6,901.220

0.000

900-00006  
 

0.000

DOL 

1.00000 -6,901.22-6,901.220

0.00

0981 Added Item (Dollar)/ Cresent Moon Fine Grading Lien 0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

0982 Added Item (Dollar)/ Item 304 Price Reduction -2,835.030

0.000

900-00006  
 

-2,835.030

DOL 

1.00000 -2,835.03-2,835.030

0.00

0983 Added Item (Cubic Yard)/ SMCO 13, MCR 10 Import  R40 
Resolution

2,224.000

0.000

900-00004  
 

2,224.000

CY  

3.91000 8,695.842,224.000

0.00

0984 F/A Asphalt Pavement Incentive Added MCR line 1 1 8,393.950

0.000

700-70012  
 

8,393.950

F A 

1.00000 8,393.958,393.950

0.00

CAT 13,799,180.890.0013,818,243.60CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING 

0980 Field Office (Class 2) 1.000

0.000

620-00002  
 

1.000

EACH

21,100.00000 21,100.001.000

0.00

0985 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

1.000

EACH

19,150.00000 19,150.001.000

0.00

0990 Sanitary Facility 2.000

0.000

620-00020  
 

2.000

EACH

2,275.00000 4,550.002.000

0.00

0991 Erosion Control Liquidated Damages Erosion Cont rol L/D 
(SMCO 8)

0.000

0.000

900-00030  
 

0.000

DAY 

500.00000 0.000.000

0.00

CAT 44,800.000.0044,800.00CURRENT AMT0400 $ $ $

$13,843,980.890.00$13,863,043.60$CURRENT AMTPROJECT TOTAL


